
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3061A          

0010 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 02.17.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 04.24.2014

05.05.2014

09.08.2014

Date Let:

CROFTON EAST

04.17.2014

Estimate Type: FINL

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.08.2014

05.27.2015Date Project Completion:

Counties

CEDAR

KNOX

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32061  000 STP-12-5(115) 012 189.150 194.020 ELEC BIT
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Est Number:
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Nebraska Department of Roads Date: 02.17.2016

$2,097,361.86

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,988,020.12 $1,988,020.12 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,988,020.12 $1,988,020.12 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,988,020.12 $1,988,020.12 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,988,020.12 $1,988,020.12 $.00

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

94%

$2,022,274.77

12.14.2015 12.22.2015

02.11.2016

Wiebelhaus, Bob

Watkins, Dave

Boyle, Pat

Project Manager District Engineer

Construction Engineer

02.11.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 02.16.2016 02.16.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.81      550.00 1.000 550.00

1.000 550.00

1.000 550.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

A003.10      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0002

EACHTRAFFIC SIGNAL, TYPE TS-1
0002 

A070.10      4.40 45.000 198.00

45.000 198.00

53.100 233.64

0.000 0.00

0003

LF  1 1/2-INCH CONDUIT IN TRENCH
0003 

A074.12      15.00 55.000 825.00

55.000 825.00

42.800 642.00

0.000 0.00

0004

LF  1 1/2-INCH CONDUIT, JACKED
0004 

A077.12      0.60 100.000 60.00

100.000 60.00

95.900 57.54

0.000 0.00

0005

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0005 

A501.76      2,460.00 1.000 2,460.00

1.000 2,460.00

1.000 2,460.00

0.000 0.00

0006

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-FLASHER

0006 

A610.00      495.00 1.000 495.00

1.000 495.00

1.000 495.00

0.000 0.00

0007

EACHREMOVE TRAFFIC SIGNAL
0007 

Contracted 5,588.00

Current 5,588.00

In place 5,438.18

This Estimate 0.00

GROUP 8B ELECTRICAL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 6,000.000 3,000.00

6,000.000 3,000.00

1,455.000 727.50

0.000 0.00

0008

BDAYBARRICADE, TYPE II
0008 

0001.10      2.50 332.000 830.00

332.000 830.00

874.000 2,185.00

0.000 0.00

0009

BDAYBARRICADE, TYPE III
0009 

0001.75      2.00 630.000 1,260.00

630.000 1,260.00

611.000 1,222.00

0.000 0.00

0010

EACHTEMPORARY SIGN DAY
0010 

0001.90      1.25 5,569.000 6,961.25

5,569.000 6,961.25

5,941.000 7,426.25

0.000 0.00

0011

EACHSIGN DAY
0011 

0002.55      7.00 784.000 5,488.00

784.000 5,488.00

1,241.880 8,693.16

0.000 0.00

0012

STA OVERLAY BROKEN LINES
0012 

0002.60      7.00 1,568.000 10,976.00

1,568.000 10,976.00

1,623.430 11,364.01

0.000 0.00

0013

STA OVERLAY SOLID LINES
0013 

0003.10      300.00 90.000 27,000.00

90.000 27,000.00

72.000 21,600.00

0.000 0.00

0014

DAY FLAGGING
0014 

0003.20      400.00 40.000 16,000.00

40.000 16,000.00

28.500 11,400.00

0.000 0.00

0015

DAY FURNISHING AND OPERATING PILOT VEHICLE
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0016

EACHFIELD OFFICE
0016 

0030.90      110,549.00 1.000 110,549.00

1.000 110,549.00

1.000 110,549.00

0.000 0.00

0017

LS  MOBILIZATION
0017 0056 

1010.26      25.00 6.000 150.00

6.000 150.00

6.792 169.80

0.000 0.00

0018

CY  EXCAVATION FOR MSE WALL
0018 

1101.00      12.00 568.000 6,816.00

568.000 6,816.00

578.747 6,944.96

0.000 0.00

0019

SY  REMOVE PAVEMENT
0057 

1101.25      9.00 10.000 90.00

10.000 90.00

0.000 0.00

0.000 0.00

0020

LF  SAWING PAVEMENT
0019 

1102.00      10.00 435.000 4,350.00

435.000 4,350.00

85.086 850.86

0.000 0.00

0021

SY  REMOVE ASPHALT SURFACE
0020 

1107.00      12.00 169.000 2,028.00

169.000 2,028.00

192.292 2,307.50

0.000 0.00

0022

SY  REMOVE WALK
0021 

1108.00      15.00 324.000 4,860.00

324.000 4,860.00

712.200 10,683.00

0.000 0.00

0023

LF  REMOVE COMBINATION CURB AND GUTTER
0022 

2001.00      45.00 135.000 6,075.00

135.000 6,075.00

129.808 5,841.36

0.000 0.00

0024

CY  GRAVEL SURFACE COURSE
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.00      64.00 25.000 1,600.00

25.000 1,600.00

19.355 1,238.72

0.000 0.00

0025

CY  CRUSHED ROCK SURFACE COURSE
0024 

2021.00      50.00 14.000 700.00

14.000 700.00

13.000 650.00

0.000 0.00

0026

EACHMAILBOX POST
0025 

3014.11      37.60 324.000 12,182.40

324.000 12,182.40

712.200 26,778.72

0.000 0.00

0027

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0026 

3016.21      43.40 241.000 10,459.40

241.000 10,459.40

263.798 11,448.83

0.000 0.00

0028

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0027 

3016.39      48.50 160.000 7,760.00

160.000 7,760.00

162.000 7,857.00

0.000 0.00

0029

SF  DETECTABLE WARNING PANEL
0028 

3075.32      58.20 561.000 32,650.20

561.000 32,650.20

567.972 33,055.98

0.000 0.00

0030

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0058 

4093.80      28.50 79.000 2,251.50

79.000 2,251.50

177.600 5,061.60

0.000 0.00

0031

SF  WALL MATERIALS
0029 

4095.15      10.50 40.000 420.00

40.000 420.00

49.500 519.75

0.000 0.00

0032

LF  COMPACTED EARTH LEVELING PAD
0030 

7521.24      26.25 84.000 2,205.00

84.000 2,205.00

66.000 1,732.50

0.000 0.00

0033

LF  24" WHITE PREFORMED PAVEMENT MARKING
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.21 500.000 605.00

500.000 605.00

495.390 599.42

0.000 0.00

0034

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0060 

8022.20      1.21 22,550.000 27,285.50

22,550.000 27,285.50

22,575.590 27,316.47

0.000 0.00

0035

EACHHYDRATED LIME/WARM MIX ASPHALT
0032 

8024.50      25.00 6.000 150.00

6.000 150.00

6.792 169.80

0.000 0.00

0036

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0033 

9002.10      34.33 500.000 17,165.00

500.000 17,165.00

495.390 17,006.74

0.000 0.00

0037

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0061 

9005.75      34.33 21,700.000 744,961.00

21,700.000 744,961.00

22,295.590 765,407.61

0.000 0.00

0038

TON ASPHALTIC CONCRETE, TYPE SPR
0034 

9009.00      1.00 5,148.000 5,148.00

5,148.000 5,148.00

5,448.303 5,448.31

0.000 0.00

0039

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0035 

9010.50      55.98 850.000 47,583.00

850.000 47,583.00

280.000 15,674.40

0.000 0.00

0040

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0036 

9020.95      705.98 17.000 12,001.66

17.000 12,001.66

11.787 8,321.39

0.000 0.00

0041

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0062 

9021.13      705.98 766.700 541,274.87

766.700 541,274.87

547.448 386,487.34

0.000 0.00

0042

TON PERFORMANCE GRADED BINDER (64-34)
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      6.00 975.000 5,850.00

975.000 5,850.00

895.000 5,370.00

0.000 0.00

0043

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0038 

9053.00      1.62 17,640.000 28,576.80

17,640.000 28,576.80

16,650.000 26,973.00

0.000 0.00

0044

GAL TACK COAT
0039 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

59.000 2,950.00

0.000 0.00

0045

HOURRENTAL OF LOADER, FULLY OPERATED
0040 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

19.500 975.00

0.000 0.00

0046

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0041 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

80.000 4,000.00

0.000 0.00

0047

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0042 

9110.07      125.00 50.000 6,250.00

50.000 6,250.00

54.500 6,812.50

0.000 0.00

0048

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0043 

9111.00      15.00 108.000 1,620.00

108.000 1,620.00

0.000 0.00

0.000 0.00

0049

MGALWATER
0044 

9170.00      59.25 413.160 24,479.73

413.160 24,479.73

418.880 24,818.64

0.000 0.00

0050

STA EARTH SHOULDER CONSTRUCTION
0045 

9173.15      74.13 413.160 30,627.55

413.160 30,627.55

391.990 29,058.21

0.000 0.00

0051

STA TRENCHED WIDENING
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      9.80 561.000 5,497.80

561.000 5,497.80

567.972 5,566.13

0.000 0.00

0052

SY  SUBGRADE PREPARATION
0059 

9179.23      518.62 274.601 142,413.57

274.601 142,413.57

272.513 141,330.69

0.000 0.00

0053

STA COLD MILLING, CLASS 3
0047 

9179.35      3.38 4,173.000 14,104.74

4,173.000 14,104.74

4,727.969 15,980.54

0.000 0.00

0054

SY  COLD MILLING, CLASS 5
0048 

9179.63      125.43 36.868 4,624.35

36.868 4,624.35

29.040 3,642.49

0.000 0.00

0055

STA COLD MILLING, CLASS 3

TYPE A

0049 

9185.76      165.00 30.000 4,950.00

30.000 4,950.00

26.850 4,430.25

0.000 0.00

0056

STA RUMBLE STRIPS, ASPHALT
0050 

9300.37      1.00 850.000 850.00

850.000 850.00

1,481.220 1,481.22

0.000 0.00

0057

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0063 

9300.38      1.00 38,355.000 38,355.00

38,355.000 38,355.00

66,372.230 66,372.23

0.000 0.00

0058

EACHRAP INCENTIVE PAYMENT
0051 

9300.52      1,263.00 1.000 1,263.00

1.000 1,263.00

1.000 1,263.00

0.000 0.00

0059

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0052 

L001.02      900.00 5.000 4,500.00

5.000 4,500.00

10.472 9,424.80

0.000 0.00

0060

ACRESEEDING, TYPE B
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.00      4.95 331.000 1,638.45

331.000 1,638.45

0.000 0.00

0.000 0.00

0061

SY  SODDING
0054 

L032.80      2,500.00 8.000 20,000.00

8.000 20,000.00

16.000 40,000.00

0.000 0.00

0062

TON HYDROMULCH
0055 

0020.00      2.00 0.000 0.00

400.000 800.00

428.500 857.00

0.000 0.00

4001

HOURTRAINING

On the Job Training

4001 

3211.30      2.36 0.000 0.00

6,800.000 16,048.00

6,906.000 16,298.16

0.000 0.00

4002

LF  SEALING JOINTS

Sealing joint along integral curb-  asphaltic/concrete
joint

4002 

9300.60      1.57 0.000 0.00

7,238.202 11,363.98

7,238.202 11,363.98

0.000 0.00

4003

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4003 

9300.77      32.33 0.000 0.00

191.089 6,177.91

191.089 6,177.91

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4004 

9300.56      1.764 0.000 0.00

23,070.980 40,697.21

23,070.980 40,697.21

0.000 0.00

4005

TON SUPERPAVE QUALITY INCENTIVE
4005 

Contracted 2,016,686.77

Current 2,091,773.86

In place 1,982,581.94

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,022,274.77

Current 2,097,361.86

In place 1,988,020.12

This Estimate 0.00
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